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Corrective Action Plan

A. Scope and Objectives of the Corrective Action Plan

The scope of this Corrective Action Plan (CAP) isto provide a description of the actions BNFL
Inc. (BNFL) will take to correct the deficiencies noted in the referenced correspondence. The
original Finding, reported by the RU Inspection Team as IR-99-007-01-FIN, is summarized:
“...the Contractor had not established a process that would ensure that the authorization basis
was maintained current with respect to the facility design.”

The objectives of this CAP are to list and provide the schedule for those activities that have been
or will be taken to: (1) align the authorization basis with facility design, (2) implement an
effective authorization basis maintenance process, and (3) verify the effectiveness of the revised
authorization basis maintenance program.

B. Elements and Level-of-Detail

The various CAP activities are discussed below. Attachment 2 shows a Primavera schedule (as
of the date on the schedule) showing the activities and their interrelationships. Activity dates on
the Primavera schedule that end with an “A” are actual dates. All other dates are planned.

(2) Significant CAP Milestones

Full compliance with Authorization Basis (AB) program requirements will be achieved when
the design and the AB are in alignment, the revised AB maintenance program has been
implemented, and necessary training has been completed. A QA surveillance of the revised
AB maintenance program will be completed to ensure the new program is effective. Findly,
longer-term corrective actions, associated with related programmatic quality improvement
activities, will be completed by August 2000.

The following CAP milestones were presented to the RU in Reference 2 and were deemed
“acceptable” in Reference 1.

Compl eted activities and corrective actions for Finding IR-99-007-01-FIN:
Design documents reviewed for AB consistency based on Design Input Memorandum
(DIM) content of AB design criteria, or AB screening forms,
Design Basis Events (DBEs) identified from ISM Cycle Il and compared against list
of significant and bounding hazards in the AB,
Authorization Basis Amendment Request (ABAR) for “Deviation from the AB”
submitted, and
Procedure changes identified for revised AB maintenance program
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Activities to be completed:

By April 24, 2000:

- Necessary Authorization Basis Change Notices (ABCNs) and Safety Evaluations
(SESs) approved,
AB revisions issued for all changes not requiring RU approval,
ABARs issued for all AB changes requiring RU approval,
Engineering and AB procedures issued to reflect new AB maintenance progrant
Training completed for all affected project personnef', and
Deficiency Reports issued for open ABARs in accordance with “deviate from the
AB"” to ensure appropriate tracking and closure!

! Actual issuance of procedures and completion of training on the new AB program will
necessarily follow the approval of the ABAR for “Deviation from the AB” and revision
and issuance of the revised sections of the ISMP incorporating the approved ABAR.
Complete implementation is estimated to be ten (10) working days after receipt, by
BNFL, of the approved ABAR.

By June 30, 2000:
QA surveillance of revised AB program complete and effectiveness of the revised AB

maintenance program determined

By August 1, 2000

Full closure of root cause corrective actions is scheduled to coincide with the
completion of applicable actions in the Project Quality Improvement Action Plan.

(2) Information and Specific Corrective Actions — Bringing the Authorization Basis Current

The following types of documents, which are included in the April deliverable, constitute the
facility design. The Authorization Basis will be consistent with this design (except where
ABARSs have been issued).

Process Flow Diagrams

Mechanical Flow Diagrams

Mechanical Handling Diagrams

Piping and Instrumentation Diagrams
Ventilation and Instrumentation Diagrams
Electrical Single Line Diagrams

Plot Plans

LayoutsGeneral Arrangement Drawings

Attachment 3 to this letter is alisting of the design documents, under configuration control,
that will be considered consistent with the AB on April 24, 2000. This design will be
maintained consistent with the AB.
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The following specific activities have or will be taken to bring the documents listed in
Attachment 3 consistent and current with the AB.
Activity Planned
Completion date
Distribute available ISM Cycle | and |1 input Complete
Preliminary validation of standards based on available ISM information Complete
Review of standards with ISM Leads against safety criteria/lCycle 1l results | Complete
Sort and review preliminary DBES, sdlect performance requirements Complete
Comparison of April design to fundamental aspects of design Complete
Comparison of April design to significant and bounding hazards Complete
Complete and confirm DIMs Complete
Develop ABCNSABARS Apr 17
Project Safety Committee (PSC) approval of ABCNS/ABARs Apr 19
Issue AB changes or submit ABARS Apr 24

(3 Information and Specific Corrective Actions — Implementing an Effective Authorization

Basis Maintenance Process

The following procedures are expected to be modified to achieve implementation of the new

AB maintenance program.

K13C003 Code of Practice for the Production of Process-Based Procedures
K13C023 Code of Practice for the Internal Review and Approva of Documents
K13P054 Corrective Action

K13P056 | dentification of Nonconforming Conditions

K70P528 Managing Changes to Control the Authorization Basis

K70P551 Drawings and Sketches: Preparation, Checking, and Approval
K70P557 Design Inputs

An Authorization Basis Maintenance training program is being prepared and will be
delivered (by April 24, 2000) to affected design engineers, safety engineers, and quality
assurance personnel. The genera content of the training lesson plan is shown below.

1. Introduction and Purpose
2. Training Objectives
3. Authorization Basis Maintenance Program
- Definition of the Authorization Basis
Definition of Change
Change Process
List of affected documents
ABCN
Reduction in Commitment and Effectiveness

4, Deﬂ gn Input Memorandum (DIM) and Design Criteria Database (DCD)

Purpose and design
Instructions for use of the DCD and preparation of the DIM




Attachment 1 CCN 012568
Aof 4

Review and approval process
5. Deviation from the Authorization Basis
RL/REG-97-13/Contract Change
Deviation from the AB Process
Decision to Deviate (DTD)
Deficiency reports
Deviation closure

The following specific activities have or will be taken to implement an effective AB maintenance
process. Revisions to procedures and training required to implement the option to deviate from
the AB will be prepared in parallel with the processing and approval, by the RU, of the ABAR
allowing deviations from the AB. Following the approval of the ABAR and the issuance of the
ISMP change to reflect the new option, the procedures and training will be implemented across
the project.

Activity Planned
Completion date

First draft prepared of all procedures requiring modification Completed
Complete the draft AB Maintenance training lesson plan Completed
Approve the training lesson plan Completed
Receive all comments on revised procedures Apr 18

Conduct series of AB training classes Apr 17-21
Complete incorporation of comments on revised procedures Apr 20

Issue AB changes (ISMP) on deviation from the AB Apr 24

Approve and issue all revised procedures Apr 24

Note: The above schedule for issuance of revised procedures assumes RU approval of the
ABAR for “Deviate from the AB” and issuance of revised sectionsto the ISMP prior to April
24, 2000.

(4) Specific Corrective Actions — Contractor Verification of Corrective Action Effectiveness

The following specific activities will be taken to verify the effectiveness of the new AB
mai ntenance process.

Activity Planned
Completion date

Complete a QA surveillance checklist Jun 13

Approve the checklist Jun 20

Conduct the AB maintenance surveillance Jun 21-23
Complete the surveillance report Jun 28

Approve the surveillance report Jun 29
Survelllance report available to the RU Jul 29




